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ADJACENT WAYS
SFB AW 200-18 SCHEDULE OF VALUES

School District PVUSD #69

 SFB Project Number
Architect Name SPS+ Architects 

CM @ Risk Name Sun Valley Builders 
County Maricopa 

Permitting (Name of County/City)

$0.00 AW-Y
GMP $349,393.00 AW-N

Cost per Other On-Site
= Cells to be completed - as 

required
Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div 1 GENERAL REQUIREMENTS

01 45 23 testing and inspecting
01 50 00 tempory facilites
01 56 19 dust control $2,500.00
01 57 13 track off pads $1,600.00

Division 1 total 4,100.00 $0.00 $4,100.00 $0.00
Div 2 EXISTING CONDITIONS

02 21 13 survey $1,833.00
02 41 13 site demolition/removal $1,000.00 $3,000.00
02 60 00 soil treatment

Division 2 total 5,833.00 $0.00 $2,833.00 $3,000.00

Div 3 CONCRETE
03 00 00 footings/walls
03 00 00 building 
03 20 00 rebar
03 30 53 slabs
03 35 00 sealed floors
03 40 00 precast concrete

Division 3 total 0.00 $0.00 $0.00 $0.00

Div 4 MASONRY
04 00 00 masonry walls
04 00 00 masonry columns
04 05 19 rebar
04 22 00 site masonry
04 22 00 block fencing
04 43 00 stonework

Division 4 total 0.00 $0.00 $0.00 $0.00

Div 5 METALS
05 00 00 miscellaneous steel
05 10 00 structural steel
05 30 00 metal decking
05 51 00 stairs
05 70 00 architectural steel

Division 5 total 0.00 $0.00 $0.00 $0.00

Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure
06 15 00 wood decking
06 20 00 finish carpentry
06 40 00 millwork/casework
06 60 00 plastic/glass fiber

Division 6 total 0.00 $0.00 $0.00 $0.00
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Div 7 THERMAL/MOISTURE
07 10 00 waterproofing/dampproofing
07 20 00 building insulation
07 21 00 foam roof
07 25 00 weather barrier
07 31 00 roof shingles
07 32 00 roof tiles
07 50 00 membrane roofing
07 60 00 metal roof
07 60 00 general sheet metal
07 72 00 roof accessories
07 81 00 sprayed fireproofing
07 84 00 firestopping
07 95 00 roof expansion joint
07 92 00 joint sealants

Division 7 total 0.00 $0.00 $0.00 $0.00
Div 8 OPENINGS

81 10 00 doors & frames
08 33 00 overhead doors
08 40 00 storefronts
08 44 00 curtain walls
08 50 00 windows
08 60 00 skylights
08 70 00 hardware
08 71 13 automatic doors
08 79 00 knox box
08 80 00 glass & glazing

Division 8 total 0.00 $0.00 $0.00 $0.00
Div 9 FINISHES

09 24 00 stucco/EIFS systems
09 20 00 interior metal studs/gypsum board

09 22 00 exterior metal stud framing
09 23 00 decorative plaster
09 51 00 acoustical ceilings
09 31 00 ceramic tile
09 65 00 resilient flooring
09 68 00 carpet
09 64 00 wood floors
09 67 00 epoxy
09 80 00 sound panels
09 90 00 painting
09 77 00 fiberglass reinforced panels

Division 9 total 0.00 $0.00 $0.00 $0.00
Div 10 SPECIALTIES

10 11 00 visual display boards
10 14 00 signage 
10 21 13 toilet partitions & accessories
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
10 26 00 wall protection
10 44 00 fire exttinguishers & cabinets
10 50 00 lockers
10 56 13 storage shelving
10 73 00 shelters
10 73 13 awnings
10 73 13 canopy/ramada
10 75 00 flagpoles

Division 10 total 0.00 $0.00 $0.00 $0.00
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Div 11 EQUIPMENT
11 16 16 floor safe
11 41 00 kitchen equipment
11 51 00 library equipment
11 52 00 audio/visual equipment
11 52 13 projection screens
11 53 13 fume hoods
11 61 43 stage curtain/equipment
11 66 00 sports/PE equipment
11 68 00 playground equipment
11 68 23 site basketball courts
11 68 33 ballfield backstop
11 68 33 sports fields

Division 11 total 0.00 $0.00 $0.00 $0.00

Div 12 FURNISHINGS
12 20 00 window coverings
12 31 00 metal casework
12 32 16 plastic laminate casework
12 61 00 auditorium seating
12 93 13 bike racks
12 93 23 trash enclosures

Division 12 total 0.00 $0.00 $0.00 $0.00
Div 13 SPECIAL CONST

13 00 00 equipment/storage enclosures
13 11 00 swimming pools
13 34 16 bleachers
13 34 19 metal buildings

Division 13 total 0.00 $0.00 $0.00 $0.00

Div 14 CONVEYING
14 00 00 material handling
14 20 00 elevators
14 42 00 wheelchair lifts

Division 14 total 0.00 $0.00 $0.00 $0.00

Div 21 FIRE SUPPRESSION
21 10 00 fire protection/sprinklers

Division 21 total 0.00 $0.00 $0.00 $0.00

Div 22 PLUMBING
22 11 00 supply piping
22 13 00 waste water piping
22 31 00 water treatment (softner)
22 32 00 water treatment (filtered)
22 35 00 water heaters
22 42 00 plumbing fixtures

Division 22 total 0.00 $0.00 $0.00 $0.00
Div 23 MECHANICAL

23 07 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
23 76 00 HVAC - evaporative
23 80 00 HVAC - package units
23 81 26 HVAC - split system

Division 23 total 0.00 $0.00 $0.00 $0.00
Div 25 INTEGRATED AUTOMATION

25 50 00 EMS
Division 25 total 0.00 $0.00 $0.00 $0.00

Div 26 ELECTRICAL
26 10 00 site electrical
26 10 00 electrical
26 30 00 generators
26 56 00 exterior lighting

Division 26 total 0.00 $0.00 $0.00 $0.00
Div 27 COMMUNICATIONS

27 20 00 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 32 13 communications/phone

Division 27 total 0.00 $0.00 $0.00 $0.00
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Div 28 SAFETY AND SECURITY
28 10 00 security system
28 20 00 surveillance/alarm
28 31 00 fire alarm system

Division 28 total 0.00 $0.00 $0.00 $0.00

Div 31 EARTHWORK
31 23 00 earthwork/mass excavation
31 23 00 import/export dirt
31 31 00 soil treatment - termite

Division 31 total 0.00 $0.00 $0.00 $0.00

Div 32 EXTERIOR IMPROVEMENTS
32 00 00 parking
32 00 00 unusal site conditions
32 10 00 asphalt/paving $126,273.00 $29,550.00
32 13 00 site concrete $20,000.00 $26,450.00
32 13 00 sidewalks $8,520.00
32 17 00 striping/signage $4,500.00
32 31 13 chainlink fencing
32 31 19 wrought iron fencing
32 32 00 retaining walls
32 80 00 irrigation $805.00
32 90 00 landscaping $1,050.00

Division 32 total 217,148.00 $0.00 $150,773.00 $66,375.00
Div 33 UTILITIES

33 00 00 site utilities $39,919.00
33 21 00 wells
33 32 16 lift station
33 36 00 septic system
33 40 00 stormwater/drainage
33 49 23 drywells

Division 33 total 39,919.00 $0.00 $0.00 $39,919.00
Subtotal  $267,000.00 $0.00 $157,706.00 $109,294.00

A/E Fee $0.00

4.77% Contractor Fee $16,652.00 $9,915.00 $6,737.00

Project Manager Fee $0.00

General Condtions $25,000.00 $16,200.00 $8,800.00
0.00% Contactor Contingency $0.00
4.25% Builders Risk/Liability Insurance $14,853.00 $8,925.00 $5,928.00
2.11% Performance & Payment Bonds $7,375.00 $4,391.00 $2,984.00
5.30% Sales Tax $18,513.00 $11,023.00 $7,490.00

Subtotal  $82,393.00 $0.00 $50,454.00 $31,939.00

16.43% Grand Guaranteed 
Maximum Price (GMP) $349,393.00
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